
GENERATION UPDATE
Presented to the Senate Energy Committee — April 19, 2001

Bob Therkelsen — California Energy Commission

§ In February, the Governor established a goal of adding 5,000 MW of
additional generation during the 2001 summer peaking period and an
additional 5,000 MW during the 2002 summer peaking period.

§ Based on projects the Energy Commission and Governor s Green Team are
tracking, we now expect projects representing about 3,000 MW to be on-line
during July 2001.

§ We expect projects exceeding 4,000 megawatts to be on-line by the end of
August 2001.

§ Most significant concern is associated with increasing the output of existing
Qualifying Facility power plants because of financial problems.

§ Progress is also being made toward the goal of 5,000 additional megawatts
for the 2002 summer peak period.  Over half of that generating capacity has
been approved by the Commission and is under construction.



4/20/01
Projects Approved 
Over 300 MW Status Capacity (MW) Project Type Location

Decision 
Date

On-line 
Date*

1 Sutter Construction 500 Green Field Sutter Co. 4/99 7/01
2 Los Medanos Construction 559 Brown Field Contra Costa 8/99 7/01
3 La Paloma Construction 1,048 Green Field Kern Co. 10/99 12/01-3/02
4 Delta Construction 880 Brown Field Contra Costa 2/00 4/02
5 Moss Landing Construction 1,060 Expansion Monterey Co. 10/00 6/02
6 High Desert Construction 720 Brown Field San Bernardino 5/00 7/03
7 Sunrise Construction 320 Green Field Kern Co. 12/00 8/01

Construction Total 5,087
8 Elk Hills Financing 500 Brown Field Kern Co. 12/00 3/03
9 Pastoria Financing 750 Green Field Kern Co. 12/00 1/03

10 Midway-Sunset Financing 500 Expansion Kern Co. 3/01 3/03
11 Mountainview Financing 1,056 Expansion San Bernardino 3/01 12/02
12 Blythe Financing 520 Green Field Riverside Co. 3/01 3/03
13 Otay Mesa Financing 510 Green Field San Diego Co. 4/01 4/03

Subtotal 8,923
Projects Approved 
Under 300 MW

1 Wildflower Larkspur Construction 90 Green Field San Diego Co. 4/4/01 7/01
2 Wildflower Indigo Construction 135 Green Field Riverside Co. 4/4/01 7/01

Construction Total 225
3 United Golden Gate Financing 51 Brown Field San Mateo Co. 2/01 8/01
4 Hanford Financing 99 Green Field Kings Co. 4/01 4/03

Subtotal 375
Total 9,298

Projects in Review 
Over 300 MW Process Capacity (MW) Project Type Location

Decision 
Date

On-line 
Date*

1 Huntington Beach 2-mo. AFC 450 Repower Orange Co. 4/01 7/01
2 Three Mountain 12-mo. AFC 500 Brown Field Shasta Co. 5/01 5/03
3 Metcalf 12-mo. AFC 600 Green Field Santa Clara Co. 7/01 7/03
4 Contra Costa 12-mo. AFC 530 Expansion Contra Costa 7/01 7/03
5 Potrero 12-mo. AFC 540 Expansion San Francisco 11/01 11/03
6 Morro Bay 12-mo. AFC 1,200 Replacement San Luis Obispo 1/02 1/04
7 El Segundo Repower 12-mo. AFC 630 Replacement Los Angeles Co. 2/02 2/04
8 Rio Linda/Elverta 12-mo. AFC 560 Green Field Sacramento Co. 5/02 5/04
9 Pastoria II 6-mo. AFC 250 Green Field Kern Co. 10/01 4/04

10 East Altamont 12-mo. AFC 1,100 Green Field Alameda Co. 3/01 5/04
11 Golden Gate 6-mo AFC 570 Brown Field San Mateo Co. 11/01 11/03
12 Neuva Azalea 12-mo. AFC [550] Brown Field Los Angeles Co. suspended suspended

Subtotal 6,930
Projects in Review 
Under 300 MW

1 Ramco Chula Vista Emergency 57 Brown Field San Diego Co. 3/16/01 8/01
2 Alliance Century Emergency 40 Brown Field San Bernardino 3/21/01 8/01
3 Alliance Drews Emergency 40 Brown Field San Bernardino 3/21/01 8/01
4 Calpine King City Emergency 50 Brown Field Monterey Co. 4/5/01 8/01
5 GWF Hanford Emergency 95 Brown Field Kings Co. 4/9/01 8/01

Subtotal 282
Total 7,212

CALIFORNIA ENERGY COMMISSION - ENERGY FACILITY SITING STATUS
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CALIFORNIA ENERGY COMMISSION - ENERGY FACILITY SITING STATUS

Projects Announced 
Over 300 MW Process Capacity (MW) Project Type Location Filing Date

On-line 
Date*

1 Colusa Comb. Cycle 12-mo. AFC 600 Green Field Colusa County 5/01 7/04
2 Magnolia 6-mo. AFC 310 Replacement Los Angeles Co. 5/01 11/03
3 Russell City 12-mo. AFC 600 Brown Field Hayward 6/01 6/04
4 Salton Sea Geo. 6-mo. AFC 300 Green Field Imperial Co. 6/01 12/03
5 Roseville 12-mo. AFC 750 Green Field Placer Co. 8/01 8/04
6 Antelope Valley 12-mo. AFC 1,000 Green Field Kern Co. 8/01 10/04
7 SMUD Comb. Cycle 12-mo. AFC 1,000 Green Field Sacramento Co. 8/01 10/04
8 South City 12-mo. AFC 550 Green Field San Mateo Co. ?
9 Long Beach 12-mo. AFC 500 Green Field Los Angeles Co. ?

10 Redondo Beach 12-mo. AFC 1,000 Replacement Los Angeles Co. ?
Subtotal 6,610

Projects Announced 
Under 300 MW

1 Calpine Gilroy Emergency 100 Brown Field Santa Clara Co. 4/31/01 9/01
2 Woodland II SPPE 80 Brown Field Stanislaus Co 4/01 10/03
3 Kern Co. Restart 2-mo. AFC 160 Repower Kern Co. 6/01 2/02
4 Valero Cogeneration 4-mo. AFC 102 Brown Field Solano Co. 5/01 4/02
5 Carson Expansion 6-mo. AFC 130 Expansion Los Angeles Co. 6/01 12/03

Subtotal 572
Total 7,182
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Projects Planned Over 
300 MW Process Capacity (MW) Project Type Location Filing Date

On-line 
Date*

1 Combined Cycle 6-mo. AFC 900 Green Field Riverside Co. 6/01 12/03
2 Cogeneration 12-mo. AFC 300 Green Field Kern Co. 7/01 7/04
3 Combined Cycle 12-mo. AFC 500 Replacement San Diego Co. 8/01 8/04
4 Combined Cycle 12-mo. AFC 600 Green Field Sacramento Co. 8/01 8/04
5 Combined Cycle 12-mo. AFC 500 Replacement San Diego Co. 8/01 8/04
6 Combined Cycle 12-mo. AFC 500 Green Field San Diego Co. 8/01 8/04
7 Combined Cycle 12-mo. AFC 520 Brown Field Bay Area 1/02 2/05
8 Combined Cycle 12-mo. AFC 375 Green Field Kern Co. 1/02 3/05
9 Combined Cycle 12-mo. AFC 800 Brown Field Los Angeles Co. 3/02 5/05

10 Combined Cycle 12-mo. AFC 1000 Replacement Los Angeles Co. 5/02 7/05
11 Combined Cycle 12-mo. AFC 500 Green Field Central Valley 6/02 8/05
12 Combined Cycle 12-mo. AFC 500 Replacement Bay Area 6/02 8/05
13 Combined Cycle 12-mo. AFC 600 Green Field Petaluma 12/01 2/05
14 Combined Cycle 12-mo. AFC 600 Green Field Fremont 12/01 2/05
15 Combined Cycle 12-mo. AFC 600 Green Field Tesla 12/01 2/05
16 Combined Cycle 12-mo. AFC 600 Green Field Willows 12/01 2/05
17 Combined Cycle 12-mo. AFC 600 Green Field Stockton 12/01 2/05
18 Combined Cycle 12-mo. AFC 600 Green Field Los Estros 12/01 2/05
19 Combined Cycle 12-mo. AFC 600 Green Field Los Banos 12/01 2/05
20 Combined Cycle 12-mo. AFC 300 Green Field Tesla/Lodi areas 2/02 4/05
21 Combined Cycle 12-mo. AFC 800 Brown Field Los Angeles Co. 6/02 8/05

Subtotal 12,295
Project Planned Under 
300 MW

1 Simple Cycle Emergency 100 Brown Field Fresno Co. 4/01 8/01
2 Simple Cycle Emergency 50 Brown Field Sutter Co. 4/01 8/01
3 Simple Cycle Emergency 120 Brown Field Santa Clara Co. 4/01 9/01
4 Simple Cycle Emergency 90 Brown Field San Bernardino 4/01 8/01
5 Simple Cycle Emergency 50 Brown Field Kern 4/01 9/01
6 Simple Cycle Emergency 80 Brown Field Sacramento 4/01 8/01
7 Simple Cycle Emergency 60 Brown Field San Mateo Co. 4/01 8/01
8 Simple Cycle Emergency 100 Brown Field Los Angeles Co. 4/01 9/01
9 Simple Cycle Emergency 150 Brown Field Los Angeles Co. 4/01 9/01

10 Simple Cycle Emergency 50 Brown Field Los Angeles Co. 4/01 9/01
Total by 9/01 850

1 Simple Cycle 4-mo. AFC 176 Brown Field Santa Clara Co. 4/01 3/02
2 Simple Cycle 4-mo. AFC 85 Brown Field Kings Co. 4/01 3/02
3 Simple Cycle 4-mo. AFC 100 Brown Field San Joaquin 7/01 5/02
4 Simple Cycle 4-mo. AFC 100 Brown Field Kings Co. 7/01 5/02
5 Simple Cycle 4-mo. AFC 120 Green Field Kern Co. 4/01 3/02
6 Simple Cycle 4-mo. AFC 130 Brown Field San Bernardino 4/01 3/02
7 Simple Cycle 4-mo. AFC 400 Brown Field San Bernardino 5/01 5/02
8 Simple Cycle 4-mo. AFC 640 Green Field Kings Co. 5/01 5/02

Total by 9/02 1,751
1 Combined Cycle 12-mo. AFC 100 Green Field Merced Co. 6/01 6/04
2 Combined Cycle 12-mo. AFC 100 Green Field Santa Clara Co. 7/01 7/04
3 Biomass 12-mo. AFC 100 Green Field Kern Co. 7/01 7/04
4 Combined Cycle 12-mo. AFC 130 Green Field Kern Co. 5/02 7/05

Subtotal 3,031
Total 15,326
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* Estimated on-line date if approved and constructed
Projects in italics are emergency siting projects.
Megawatts in [ ] are not included in totals.

Approved
In Review

Expected and disclosed
Expected but undisclosed

Greenfield - undeveloped site
Brownfield - developed site
Expansion - New unit at existing power plant site, no loss of existing generation
Repower - Modification of existing equipment
Replacement - Demolition of old plant and construction of new plant



4/16/01 STATUS REPORT

Project Category Total Goal (MW)

April May June July August September
Increase output from Existing Facilities
Rerate Energy Commission 
Projects 5 233 55 12 305 264
Rerate Other (not Energy 
Comm.) Projects 30 2 51 15 98 415

Restart of Existing Projects 450 450 450
Restart Renewable Projects 
(Biomass) 37 25 43 18 123 137

Accelerate Construction of Approved Projects
Approved Energy Commission 
Projects 44 1,003 285 1,331 1,262

Develop New Power Plants
ISO Peaking Projects                 133 541 129 192 994 1,133

New Renewable Energy Projects 13 16 9 13 9 12 73 80
New Emergency Peaking 
Projects 527 395 922 1,000
Energy Commission Peaking 
Pending 45 45 45
LADWP Harbor                   

44 88 132 264 267

Other Summer Project 70 68 47 50 235
Monthly Total 124 48 582 2,251 1,186 649
Cumulative Total 124 172 755 3,006 4,191 4,840 4,840 5,053
NOTES:
1/ Generating capacities are derated for summer operation.  
     On-line dates based on progress in completing power purchase agreement, premits, interconnections, and construction.
     The estimated MW on-line dates prior to April 2001 are included in the month of April 2001. 

Estimated Megawatts On-line by Month during Summer 2001 1/ 

2001 GENERATION PROGRESS REPORT



 4/16/01 PROGRESS REPORT

2001 GENERATION PROGRESS REPORT (MW On-line By Month)
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4/16/01 STATUS REPORT

Project Category Total Goal (MW)

April May June July August September
Increase output from Existing Facilities
Rerate Energy 
Commission Projects 126 126
Rerate Other (not Energy 
Comm.) Projects 0

Restart of Existing Projects 130 130
Restart Renewable 
Projects (Biomass) 0

Accelerate Construction of Approved Projects
Approved Energy 
Commission Projects 1,849 1,017 2,865

Develop New Power Plants
ISO Peaking Projects 240
New Renewable Energy 
Projects 201 21 1 48 271
New Emergency Peaking 
Projects 1,113 1,113
Other Summer Project 0
Monthly Total 3,533 0 1,038 126 1 48
Cumulative Total 3,533 3,533 4,571 4,697 4,698 4,746 4,506 5,000
NOTES:
Generating capacities are derated for summer operation.  
On-line dates based on progress in completing power purchase agreement, premits, interconnections, and construction.
The estimated MW On-line dates prior to April 2002 are included in the month of April 2002. 

Estimated Megawatts On-line Per Month

2002 GENERATION PROGRESS REPORT
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2002 GENERATION PROGRESS REPORT (MW On-line By Month)
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